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Prepared for: Janette Knittel/EPA Region 10/15-H04
Date: December 10, 2019

Subject: Monthly progress report - November 2019
Site name and location: Former Rhone-Pouleng, Inc., Facility

East Marginal Way, Tukwila, Washington
Reporting period: November 1 through November 30, 2019

Wood Environment & Infrastructure Solutions, Inc., (Wood) prepared this progress report on behalf of the
Respondents. This report summarizes pertinent, implemented, and planned Resource Conservation and
Recovery Act corrective action activities at the former Rhone-Poulenc, Inc,, facility located on East Marginal Way
in Tukwila, Washington. This document is being transmitted to fulfill the monthly progress report requirement in
U.S. Environmental Protection Agency (EPA) Region 10 Administrative Order on Consent No. 1091-11-20-3008(h)
(the Order). The western portion of the site is referred to as the Insurance Auto Auctions, Inc. (IAAI), Lease Parcel.

Activities completed or in progress for this reporting period

Progress report

The October 2019 monthly progress report required under the Order was delivered to EPA on

November 12, 2019, via courier.

King County self-monitoring sampling and reporting

The most recent self-monitoring sampling event was completed on December 4, 2019. The self-monitoring
report is due to King County on January 15, 2020.

Interim and corrective measures

This section summarizes key activities performed related to implementation of the hydraulic control interim
measure (HCIM).

Performance monitoring

The Round 85 Performance Monitoring report was finalized and send to EPA on November 25, 2019.

Hydraulic control

The pre-treatment system operated under automatic control from November 1 to November 30, 2019. Water
level data was downloaded from both the data recorder and the programmable logic controller (PLC) on
November 1, 2019. There was a 3.5-hour long data gap in the water levels recorded by both the PLC and the
data recorder. It is thought that this gap may have been caused by a short power outage. We will double check
the data recorder the next time we are on-site.

The differential between average water levels in wells DM-8 and MW-49 was maintained at more than 1 foot
from November 1 to November 30 and was approximately 2.20 feet at the end of November 2019. We will
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continue to report flow using the totalized flow from the individual extraction wells due to a slight undercount of
flow by the totalizing flow meter.

There is an ongoing slow leakage from the EX-3 piping that interferes with automatic operation of EX-3 with the
well shutting down due to lack of flow when EX-3 is activated. Any leakage from the EX-3 conveyance piping will
be contained within the barrier wall.
Corrective measures study

The Agency Draft Corrective Measures Study (CMS) Work Plan was delivered to EPA on September 2, 2014. As of
the end of June 2019, the Respondents are still awaiting EPA’s comments on the Agency Draft CMS Work Plan.
See the sections below for details concerning the CO> Neutralization Pilot Study (CO> Pilot Study).

CO: pilot study

The AQTESOLYV software was installed on September 30, 2019. We will use this software to analyze the pre- and
post-injection slug test data. We are currently planning on compiling the results of the CO; Pilot Study starting
in February 2020.

Activities planned for next reporting period

Various activities associated with the IAAI Lease Parcel will continue during the next reporting period. During
December 2019, the Respondents plan to:

e Continue regularly-scheduled operations and maintenance activities associated with the HCIM;
e Collect the King County self-monitoring sample and download the water levels from the transducers;

e Await EPA’s forthcoming comments on the CMS Work Plan, if any.

On behalf of the Respondents, | certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system designed to evaluate the
information submitted. | certify that the information contained in or accompanying this report,

Monthly Progress Report — November 2019, is true, accurate, and complete. As to those portions of the
report for which | cannot personally verify accuracy, | certify under penalty of law that this report and all
attachments were prepared in accordance with procedures designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who
may manage the system or those directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate, and complete. | am aware that there are
significant penalties for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

By: % %%/ Date: December 10, 2019
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Knittel, Janette

From: Long, John <john.long3@woodplc.com>

Sent: Tuesday, December 10, 2019 4:31 PM

To: Knittel, Janette

Cc: Thomas, Lee; Arron King; Young, William; Lukasheva, Angelica; Merrell, Melissa
Subject: November 2019 Container Properties/Former Rhone-Poulenc Monthly Progress Report
Attachments: Monthly Progress Report November 2019_Sx.pdf

Janette:

Attached is the PDF of the November 2019 Monthly Progress Report for the Container Properties/Former Rhone-
Poulenc site. Hard copies are being delivered to EPA early tomorrow morning.

Please let me know if you have any questions.
- John

John D. Long, LG, L.Hg.

Senior Associate Hydrogeologist

600 University Street, Ste 600

Seattle, Washington, 98101

D +1 (206) 342-1779

F +1 (206) 342-1761

M +1 (206) 713-9499

E john.long3@woodplc.com

wooJ.

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is intended only for the
named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected
from disclosure by law. Unauthorized use, copying, distribution or disclosure of any of it may be unlawful and is strictly
prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability
for any errors or omissions which are a result of email transmission. If you have received this message in error, please
notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies
have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward this email to:
unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you will continue to receive
invoices, project communications and similar factual, non-commercial electronic communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to emails
originating in the UK, Italy or France.




As a recipient of an email from a John Wood Group Plc company, your contact information will be on our systems and we
may hold other personal data about you such as identification information, CVs, financial information and information
contained in correspondence. For more information on our privacy practices and your data protection rights, please see
our privacy notice at https://www.woodplc.com/policies/privacy-notice
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